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Projects Completed and Under Construction

February 2020 through August 2020

Completed Projects: Twenty-five projects have been completed since February 2020. These projects
include 19 Transportation Priorities Plan (TPP) projects. To date, 100 TPP projects have been completed.

o Chain Bridge Road/Wasp Lane pedestrian intersection improvements TPP No. 692 (Dranesville)

o Chesterbrook Road Walkway from Chesterford Way to Maddux Lane TPP No. 305 (Dranesville)

o Dolley Madison Boulevard Walkway (DCBPA) from Great Falls Street to McLean Metrorail Station
(Dranesville, Providence)

o Georgetown Pike/Route 123 Walkway multi-purpose trail on Georgetown Pike from Route 123 to
Colonial Farm Road and Potomac School Road TPP No. 31 (Dranesville)

o Glade Drive Walkway from Colts Neck Road to Freetown Drive TPP No. 127 (Hunter Mill)

o Herndon Metrorail Station Parking Garage Silver Line Phase Il Metrorail Garage on Sunrise Valley Drive
TPP No. 20039 (Hunter Mill)

o Innovation Avenue/Rock Hill Road Walkway (HMSAMS) from Innovation Avenue to Innovation Metro
Station TPP No. 190.11 (Dranesville)

o Innovation Center Metrorail Station Parking Garage parking structure and transit center TPP No.

20038 (Dranesville)

International Drive/Tysons Boulevard (TMSAMS) pedestrian intersection improvements (Providence)

Jones Branch Connector from Route 123 to Jones Branch Drive TPP No. 269 (Providence)

Kirby Road Walkway from Birch Road to Ivy Hill Drive TPP No. 143 (Dranesville)

Kirby Road Walkway from Ivy Hill Drive to Corliss Court TPP No. 142 (Dranesville)

Lee Chapel Road Walkway from Britford Drive to Burke Lake Road TPP No. 144 (Springfield)

Little River Turnpike Walkway from Columbia Road to Mayhunt Court TPP No. 235 (Mason)

0ld Courthouse Road Sidewalk (SRTS) from Creek Crossing Road to Country Club Drive TPP No. 307

(Hunter Mill)

Pohick Road/Southrun Road pedestrian intersection improvements TPP No. 336 (Mount Vernon)

Route 1 Sidewalk (RHPTI) from Virginia Lodge to Huntington Avenue (Mount Vernon)

Route 50 Trail from West Ox Road to Fair Ridge Drive TPP No. 357 (Springfield)

Seminary Road Walkway from Magnolia Lane to Colfax Avenue TPP No. 169 (Mason)

Sunrise Valley Drive Sidewalk (RMAG) from Glade Drive to Reston Parkway south side TPP No. 189.05

(Hunter Mill)

o Sunrise Valley Drive Walkway (DCBPA) from Soapstone Drive to South Lakes Road south side (Hunter
Mill)

o Sunrise Valley Drive Walkway (DCBPA) from Soapstone Drive to South Lakes Drive north side (Hunter
Mill)

o Sunset Hills Road/Town Center Parkway (RMAG) pedestrian intersection improvements (Hunter Mill)

Telegraph Road Walkway from Rose Hill Drive to Pike Road TPP No. 180.01 (Lee)

o West Ox Road Trail from Ox Hill Road to Route 50 TPP No. 356 (Sully)
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Projects in Construction: 21 projects are currently under construction. This includes 16 TPP projects.

o Braddock Road/Roberts Road northbound right turn lane on Roberts Road TPP No. 317 (Braddock)

o Compton Road Trail under I-66 bridge (Sully)

o Dulles Rail Phase 2 from Wiehle-Reston East Metrorail Station to Ashburn Station (Route 772) in
Loudoun County (Dranesville, Hunter Mill)

o Fleet Drive Walkway from Yadkin Court to Franconia Road east side TPP No. 119 (Lee)

Great Falls Street Walkway from I-66 Bridge to North West Street TPP No. 202 (Dranesville)

o Innovation Center to Arrowbrook (HMSAMS) trail from the Arrowbrook Development to Sunrise Valley
Drive TPP No. 190.06 (Dranesville)
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Interstate 66 Inside the Beltway eastbound widening from Route 7 to Fairfax Drive (Dranesville)
Interstate 66 Outside the Beltway Express lanes from Haymarket to I-495, TPP No. 3 (Braddock, Hunter
Mill, Providence, Springfield, Sully)

Jefferson Manor Improvements Phase I11A Albemarle Drive in Jefferson Manor TPP No. 220 (Lee)
Monroe Street Northern Segment (HMSAMS) from Fox Mill Road to Sunrise Valley Drive (Hunter Mill)
North West Street Walkway from Great Falls Street to Brilyn Place north side TPP No. 350 (Dranesville)
Quander Road Walkway from West Potomac High School to Quander Elementary School TPP No. 165
(Mount Vernon)

Route 7 Widening from Jarrett Valley Drive to Reston Avenue TPP No. 271 (Dranesville, Hunter Mill)
Route 123 /Jermantown Road roadway and pedestrian intersection improvements (Providence)

Route 123 over Leesburg Pike bridge rehabilitation (Hunter Mill, Providence)

Route 28 Widening from Prince William County Line to Route 29 TPP No. 62 (Springfield, Sully)

Scotts Run Walkway (TMSAMS) from Magarity Road to Colshire Meadow Drive (Providence)
Silverbrook Road/Southrun Road add eastbound left turn lane on Silverbrook Road at Southrun Road
TPP No. 326 (Mount Vernon)

Stonecroft Boulevard Widening from Conference Center Drive to Westfields Boulevard (Sully)

Tysons Wayfinding Signage (TMSAMS) bicycle wayfinding signage in the Tysons area (Dranesville,
Providence)

Wakefield Chapel Road Bike Lanes from Pulley Court to NVCC Campus TPP No. 343 (Braddock)

ANFCDOT
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Abbreviations

ADA = Americans with Disabilities Act

BMP = “Best Management Practices” Stormwater
Management Facility

BRT = Bus Rapid Transit

CIM = Community Information Meeting

COG = Council of Governments

CTB = Commonwealth Transportation Board

CPTED = Capital Projects and Traffic Engineering
Division, Department of Transportation

DCBPA = Dulles Corridor Bicycle and Pedestrian Access
DHR = Virginia Department of Historic Resources
DPD = Department of Planning and Development

DPWES = Department of Public Works and
Environmental Services

DRPT = Department of Rail and Public Transportation
DTR = Dulles Toll Road

DVP = Dominion Virginia Power

EB = Eastbound

EIS = Environmental Impact Statement

ES = Elementary School

FCDOT = Fairfax County Department of
Transportation

FCPA = Fairfax County Park Authority
FCPS = Fairfax County Public Schools
FHWA = Federal Highway Administration
FMD = Facilities Management Department
FY = Fiscal Year

HMSAMS = Herndon Metrorail Stations Access
Management Study

HS = High School
IJR = Interchange Justification Report
IMR = Interchange Modification Report

LAD = Land Acquisition Division, Department of Public
Works and Environmental Services

LDS = Land Development Services Department
LF = Linear Feet

LUP = Virginia Department of Transportation Land
Use
Permit

MOA = Memorandum of Agreement

MOU = Memorandum of Understanding

MSMD = Maintenance and Stormwater Management
Division, Department of Public Works and
Environmental Services

MUTCD = Manual on Uniform Traffic Control Devices

MWAA = Metropolitan Washington Airports Authority

N/A = Not Available or Not Applicable

NB = Northbound

NEPA = National Environmental Policy Act

NTP = Notice to Proceed

NVCC = Northern Virginia Community College

NVTA = Northern Virginia Transportation Authority
NVTC = Northern Virginia Transportation Commission

PCE = environmental Programmatic Categorical
Exclusion

PFI = Preliminary Field Inspection

PIM = Public Information Meeting

PPTA = Public-Private Transportation Act
RFP = Request for Proposals

RFQ = Request for Qualifications

RHPTI = Richmond Highway Public Transportation
Initiative

RMAG = Reston Metrorail Access Group
ROW = Right-of-Way

RT7PI = Route 7 Pedestrian Initiative
RT50PI = Route 50 Pedestrian Initiative
SB = Southbound

STPD = Site Analysis and Transportation Planning
Division, Department of Transportation

SUP = Shared-Use Path
SWM = Stormwater Management
TBD = To Be Determined

TDD = Transportation Design Division, Department of
Transportation

TMP = Traffic Management Plan

TMSAMS = Tysons Metrorail Station Access
Management Study

TPP = County Transportation Priorities Plan (six-year
funding plan)

UDCD = Utilities Design and Construction Division,
Department of Public Works and Environmental
Services

VDOT = Virginia Department of Transportation

VPDES = Virginia Pollutant Discharge Elimination
System

VRE = Virginia Railway Express
VSMP = Virginia Stormwater Management Program
WB = Westbound

WMATA = Washington Metropolitan Area Transit
Authority

ANFCDOT

Serving Fairfax County
=5 for 30 Years and More




Fairfax County Transportation Status Report

Project Status Report Key

Program Identifiers

DCBPA = Dulles Corridor Bicycle and Pedestrian Access

HMSAMS = Herndon Metrorail Stations Access
Management Study

RHPTI = Richmond Highway Public Transportation
Initiative

RMAG = Reston Metrorail Access Group
RT50PI = Route 50 Pedestrian Initiative
SRTS = Safe Routes to School

TMSAMS = Tysons Metrorail Station Access
Management Study

Season Convention

Winter = January through March
Spring = April through June
Summer = July through September
Fall = October through December

Status

Bid Ad

Cancelled

Complete

Construction*

Design

Design-Build

On Going

On Hold

Project Initiation

Land Acquisition

Study

Utility Relocation

*Construction phase begins when design and land
acquisition are complete, and may include pre-
advertisement activities, bid advertisement, and
contract award.

Funding Source

ARRA = American Recovery & Reinvestment Act of 2009

C & I = Commercial and Industrial Property Tax for
Transportation

CMAQ = Congestion Mitigation & Air Quality
DAR = Defense Access Road

DOD = Department of Defense

FTA = Federal Transit Administration

HB2 = State funding provided by Commonwealth
Transportation Board after 7/1/16 (Smart Scale
FY2018 and beyond)

HSIP = Highway Safety Improvement Program (formerly
HES)

JARC = Job Access Reverse Commute

NVTD Bonds = Northern Virginia Transportation
District Bonds

NVTA = Northern Virginia Transportation Authority
local and/or regional funds

OEA = Office of Economic Adjustment

Primary = Primary 6-Year Program

RSTP = Regional Surface Transportation Program
Secondary = Secondary 6-Year Program

SGR = State of Good Repair

AMFCDOT
- Serving Fairfax County
for 30 Years and More
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Project

Status and Details

Funding and Schedule

Fairfax County Parkway Widening
Phase | - Popes Head Road Interchange

District(s): Braddock, Springfield

Scope:

Replace at-grade intersection at
Fairfax County Parkway and Popes
Head Road with grade-separated
interchange including access to
future Shirley Gate Road extension

Route Number

286

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Primary Road
Alexandrow, Nikolai

Virginia Department of
Transportation

DOT-000045

1
UPC 111725

Current Total Funding Type
Estimate Funding
(Mil $) (Mil $)
S 88M S 88M NVTA Local, Smart Scale
Funding
Phase Start Date End Date
Design Aug-16 Dec-22
)
S Land Dec-20 Jun-22
'c . ene
& Acquisition
S Utility Dec-20 Jun-22
v Relocation
Construction Dec-22 Dec-24

Public hearing meeting occurred in December 2019. Design approval granted by the Board in May 2020. IJR completed July 2020. Field inspection

plans submitted to VDOT July 2020.

Fairfax County Parkway Widening
Phase Il - Route 29 to Nomes Court

District(s): Braddock, Springfield

Scope:

Widen Fairfax County Parkway from
4 to 6 lanes from Route 29 to
Nomes Court including bicycle and
pedestrian facility improvements

Route Number

286

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Primary Road
Alexandrow, Nikolai

Virginia Department of
Transportation

DOT-000104

51
UPC 107937

Current Total Funding
Estimate Funding
(Mmil ) (Mmil $)
$99.4M $99.4M NVTA Local, S
Phase Start Date
Design Jun-16
)
E Land Dec-21
'c . e
o Acquisition
S Utility Dec-21
L) Relocation
Construction Dec-23

Type

mart Scale

End Date
Dec-23

Jun-23

Jun-23

Dec-25

Public hearing meeting occurred in December 2019. Design approval granted by the Board in May 2020. IJR completed July 2020. Field inspection

plans submitted to VDOT July 2020.

Fairfax County Parkway Widening
Phase Ill - Nomes Court to Route 123

District(s): Braddock, Springfield

Scope:

Widen Fairfax County Parkway from
4 1o 6 lanes from Nomes Court to
Route 123 including bicycle and
pedestrian facility improvements

Route Number

286

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Primary Road
Alexandrow, Nikolai

Virginia Department of
Transportation

DOT-000105

51
UPC 107937

Current Total Funding
Estimate Funding
(Mmil $) (Mmil $)
$98.4M
Phase Start Date
Design Jun-16
]
=] Land TBD
'c . _ere
& Acquisition
< o
= Utility TBD
v Relocation
Construction TBD

Type

NVTA Local, Smart Scale

End Date
TBD

TBD

TBD

TBD

Preliminary engineering being completed with Phases | and Il. Public hearing meeting occurred in December 2019. Design approval granted by
the Board in May 2020. IJR completed July 2020. Schedule for Phase Ill to be determined as additional funding becomes available. Applied for
state Smart Scale funding in August 2020.
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Project

Status and Details

Funding and Schedule

Government Center Area Bicycle
Demonstration Project

District(s): Braddock

Scope:

Improve bicycling in the Fairfax
Government Center Area by
retrofitting roadways using
road/lane diets

Route Number

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

On-Hold

Bicycle/Pedestrian
Wynands, Nicole

Fairfax County Department of
Transportation

5G25-063-007

129

Current Total Funding Type
Estimate Funding
(Mmil $) (Mmil S)
$.18M $.18M C&I
Phase Start Date End Date
Design Apr-14 TBD
)
] Land NA NA
'c . ene
& Acquisition
< .
I Utility NA NA
v Relocation
Construction TBD TBD

Roads to be evaluated include Government Center Parkway (Random Hills Road to Fairfax City), Post Forest Drive (West Ox Road to Government
Center Parkway), Legato Road (Post Forest Drive to Route 29), and Ridge Top Road (Random Hills Road to Route 29). Each street is evaluated as
it is identified for repaving by VDOT. Bike lanes on Post Forest and Ridge Top Road were implemented in 2018 through VDOT repaving. Both
roads received road diets. Government Center Parkway and Legato Road will be evaluated when they are identified by VDOT for repaving.

1-66 from 1-495 Capital Beltway to
University Boulevard in Gainesville

District(s): Braddock, Hunter Mill,
Providence, Springfield, Sully

Scope:

Two express and three general
purpose lanes in each direction,
including bus rapid service, parallel
trail, and safety, operational, and
interchange improvements

Route Number

66

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design-Build

Interstate
Xiong, Yuqing

Virginia Department of
Transportation

DOT-000015

3
UPC 110741, 110496, 108491

Current Total Funding Type
Estimate Funding
(Mmil ) (Mmil $)
$3218M $3218M Federal, State, Private
Phase Start Date End Date
Design Jul-14 Oct-19
)
S Land Apr-18 TBD
b Acquisition Dec-20
S Utility Apr-18 8D
Ca) Relocation Dec-20
Construction Nov-17 Dec-22

Extensive bridge construction and replacement, as well as road widening, is ongoing along the corridor. County has been coordinating outreach
for project updates with the project team. Vaden Drive bridge is closed for replacement until October 2020. The ramp from |-66 EB to Route 28
NB opened in July 2020 ahead of schedule. Noise wall construction is ongoing along all three segments. Off corridor SUPs were designed for
multiple segments. County has been working with project team and VDOT Location and Design to finalize scopes and fund these segments.

Monument Drive Bridge - Pedestrian
Improvements

District(s): Braddock, Springfield

Scope:

Add a sidewalk on the west side of
the existing Monument Drive bridge
over |-66 with a signalized crosswalk
at the new express lanes ramps to
and from the west

Route Number

7969

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design-Build

Secondary Road
Xiong, Yuging

Virginia Department of
Transportation

DOT-000108

UPC 112780

Current Total Funding Type
Estimate Funding
(Mil $) (Mil $)
$3.8M $3.8M 1-66 Concession Fee
Phase Start Date End Date
Design Sep-18 Aug-20
)
S Land TBD TBD
'U . _ere
& Acquisition
< o
= Utility TBD TBD
v Relocation
Construction May-21 Dec-22

This project has been included in the scope as part of the I-66 Outside the Beltway project. It will be constructed concurrently with the proposed
access ramps to the |-66 express lanes at Monument Drive. The change order for this project has been finalized and issued to FAM Construction.
Construction on the ramps will begin in spring 2021.
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Project

Status and Details

Funding and Schedule

Monument Drive Commuter Parking
Garage and Transit Center

District(s): Braddock

Scope:

Approximately 820 space parking
garage and transit center including
carpool, bicycle, and pedestrian
facilities

Route Number

6751

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Transit
Luo, Caijun

Capital Facilities, DPWES

DOT-000092

20032

TF-000044-002; UPC 112817

Current Total
Estimate Funding
(Mmil $) (Mmil S)
$43.4M $38.5M
Phase
Design
)
s Land
'c . ene
& Acquisition
< .
© Utility
v Relocation

Construction

Funding Type

1-66 Concession Fee

Start Date End Date
Apr-19 Mar-21
NA NA
NA NA
Mar-21 Jun-23
Dec-21 Oct-23

Construction documents in progress. Value engineering (VE) recommendations approved 4/28/20. VE report and design plans submitted to VDOT
6/10/20. County leadership agreed during a 6/22/20 meeting to include solar panels for net zero energy, as well as a green roof on top deck of
garage. Zoning application was resubmitted in July. For sustainability, the Parksmart certification is being analyzed. No land acquisition or utility
relocations are necessary before construction. Additional time reauired to coordinate final architectural design and finalize zoning application.

Random Hills Park Trail

District(s): Braddock

Scope:

Repave existing trail and construct
new trail to provide direct access
through Random Hills Park from
I-66/Route 50 interchange to
crosswalk on Random Hills Road

Route Number

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Bicycle/Pedestrian
Steinhilber, Will

Fairfax County Park Authority

DOT-000116

Current Total
Estimate Funding
(Mmil ) (Mmil $)
$ .81M $.81M
Phase
Design
)
=] Land
'c . e
o Acquisition
S Utility
L) Relocation

Construction

Funding Type

Start Date End Date
Jun-20 Feb-21
NA NA
TBD TBD
Jan-21 Aug-21

Board approved project funding agreement 12/3/19. Consultant's proposal was approved and NTP was sent July 2020. Awaiting updated
schedule, cost estimate, and preliminary Field Inspection plans.

Random Hills Road and Post Forest
Drive Bicycle and Pedestrian Facility
Improvements

District(s): Braddock, Springfield

Scope:

Construct 10-foot SUP on Random
Hills Drive from Monument Drive to
Post Forest Drive and a 10-foot SUP
on Post Forest Drive from Random
Hills Road to West Ox Road

Route Number

7230

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Bicycle/Pedestrian
Steinhilber, Will

Virginia Department of
Transportation

DOT-000117

UPC 117083

Current Total
Estimate Funding
(Mmil $) (Mmil $)
S 4.88M
Phase
Design
]
S Land
-U . _ere
& Acquisition
S Utility
v Relocation

Construction

Funding Type

CMAQ, RSTP
Start Date End Date
NA Apr-22
Apr-23 TBD
Apr-23 TBD
Oct-24 Dec-25

Project funding agreement complete. Survey underway. County has requested VDOT consider phasing the project to advance portion of the
project. VDOT will consider advancing portion of the project, but no decision is likely until after a PIM is held. Scoping meeting held 7/6/20.
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Project

Status and Details

Funding and Schedule

Rolling Road VRE Parking Expansion

District(s): Braddock, Springfield

Scope:
Surface parking lot expansion

Route Number Status
638 Design
Project Type: Transit

Project Manager: Fasceski, Jeff

Fairfax County Department of
Transportation

2G40-055-000

Lead Agency:

FC Project No:
Program:
TPP No: 358

Other Project No:

Funding Type

End Date
Jun-21

Mar-21
Jun-21
TBD

Current Total
Estimate Funding
(Mmil $) (Mmil $)
S2M S2M C&l
Phase Start Date
Design Aug-18
)
S Land Sep-20
g Acquisition Dec-20
< -
o Utility TBD
v Relocation
Construction Dec-21

Sep-22

Retaining wall redesigned due to encroachment upon Dominion setbacks to transmission tower. Allowance request for revised retaining wall
design approved 2/7/20. Revision to avoid utility pole relocation on county property approved by Dominion. Test hole initiated 4/24/20 for

potential utility conflict. Coordinating with Cox and Dominion regarding guy-wire relocations. Pre-final design distributed to review agencies
8/11/20. LDS submission expected September 2020. Dominion parking lot lighting installations to be performed during proiect construction.

Rolling Road Walkway from Roxbury
Avenue to Tuttle Road

District(s): Braddock

Scope:

Construct approximately 125 LF of
8-foot concrete sidewalk along
northbound side of Rolling Road

Route Number Status

638 Utility Relocation

Project Type: Bicycle/Pedestrian

Project Manager: Marsh, Dennis

Fairfax County Department of
Transportation

Lead Agency:

FC Project No: 5G25-060-036
Program:
TPP No: 167

Other Project No:

Current Total Funding Type
Estimate Funding
(Mmil ) (Mmil $)
$2.5M $2.5M 2014 Bonds
Phase Start Date End Date
Design Feb-16 Aug-20
o Jul-20
S Land Feb-20 Jun-20
b Acquisition Apr-20
S Utility Aug-19 Oct-20
Ca) Relocation Apr-20
Construction Sep-20 Aug-21

LAD completed 4/23/20. Final design submitted for review 4/28/20. Comments received 5/19/20 and returned 6/1/20. Draft construction
package sent to UDCD on 5/22/20 to prepare bid documents. TMP plans approved 6/9/20. Final VDOT approval received 6/24/20. VDOT LUP
submitted 7/22/20 and received 8/21/20. Utility relocations nearly complete. Cox relocations in progress. Washington Gas relocation complete.

Rolling Road Widening Phase | - Old
Keene Mill Road Intersection
Improvements

District(s): Braddock, Springfield

Scope:

Improvements to the Old Keene Mill
Road and Rolling Road intersection

Route Number Status

638 Land Acquisition

Project Type: Secondary Road

Project Manager: Stevens, Daniel

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000091

Program:

TPP No: 58

Other Project No: UPC 109814

Current Total Funding
Estimate Funding
(Mmil $) (Mmil $)
$5.746M  $5.746M  Secondary, NVTA Regional
Phase Start Date
Design Feb-16
]
> Land Jul-19
'U . _ere
& Acquisition
S Utility Dec-19
v Relocation
Construction Aug-20
Oct-20

Type

End Date
Jun-19

Mar-20
Sep-20
Aug-20
Oct-20
Jul-21
Nov-21

Dual left turn lanes and dedicated right turn lane will be provided on NB Rolling Road. Design Public Hearing held 2/27/18. Board endorsed public
hearing plans 7/31/18. NTP for ROW acquisition issued 7/29/19. Land rights for 6 of 7 properties have been acquired. Remaining parcel awaiting
approval due to counteroffer. Acquisition of final parcel does not impact utility relocation completion date. Schedule adjusted due to additional
time reauired to finalize ROW package and to address comments on final design plans.
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Project

Status and Details

Funding and Schedule

Route 236 and Guinea Road
Intersection Improvements

District(s): Braddock, Mason

Scope:

Construct concrete island within
existing ROW of NB Guinea Road
approach, including ADA ramps and
pedestrian signal, revised pavement
markings, and signal modifications

Route Number

236

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Primary Road
Holt, Vanessa

Virginia Department of
Transportation

DOT-000111

Total
Funding

(Mmil $)

S .4M

Current

Estimate
(Mil $)
S .4M

Phase

Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

Funding Type

State
Start Date End Date
Dec-19 TBD
Oct-20

NA NA

NA NA

TBD TBD
Apr-21

Conceptual design complete. VDOT is funding, designing, and constructing in-house. VDOT Location and Design Division received authorization to
begin design in December 2019. VDOT anticipates completing design in fall 2020. Full project schedule to be determined once design is complete.

Route 236 Widening from 1-495 to John
Marr Drive

District(s): Braddock, Mason

Scope:

Widen from 4 to 6 lanes, including
streetscape improvements

Route Number

236

Project Type:
Project Manager:

Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

On-Hold

Secondary Road

Luo, Caijun

Fairfax County Department of

Transportation

DOT-000026

221

Total
Funding
(Mil $)

Current
Estimate

(Mmil )

Phase
Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

Funding Type

Start Date End Date
TBD TBD
TBD TBD
TBD TBD
TBD TBD

Project funding for study was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified.

Route 50 / Waples Mill Road
Intersection

District(s): Braddock, Providence

Scope:

Provide second left turn lane from
westbound Route 50 onto Waples
Mill Road, signal improvements, and
reconfigured eastbound I-66 on
ramp from westbound Route 50

Route Number

50

Project Type:

Lead Agency:

FC Project No:
Program:

TPP No:

Project Manager:

Other Project No:

Status

Design-Build

Primary Road
Steinhilber, Will

Virginia Department of
Transportation

DOT-000107

217
UPC 113517

Total
Funding

(Mil $)

S2M

Current

Estimate
(Mil $)
S2M

Phase

Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

Funding Type

1-66 Concession Fee

Start Date End Date
May-21 Nov-21
May-20 Dec-20
Jan-21 Aug-21
TBD TBD
Nov-21 Nov-22
Nov-22 Nov-23

The final traffic analysis was submitted to VDOT in 2019 and plans were developed for a public hearing. VDOT will be preparing Field Inspection
plans in fall 2020. ROW completion delayed due to recently discovered utility conflicts that will require additional time to relocate. Schedule

adjusted due to impact of utility conflicts and the additional time needed to resolve them.
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Project

Status and Details

Funding and Schedule

Balls Hill Road and Old Dominion Dri

District(s):Dranesville

Scope

Intersection improvements,
including pedestrian facilities

Route Number

686

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Secondary Road
Roberson, Jeanmarie

Fairfax County Department of
Transportation

2G40-152-000

22

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$20.5M  $20.5M NVTA Local
Phase Start Date End Date
Design TBD TBD
@
>
= Land TBD TBD
() Acquisition
=
o Utility TBD TBD
n Relocation
Construction TBD TBD

Project improvements to be in accordance with recommended alternative in final traffic study developed by CPTED. Desgyfoservi
surveying, geotechnical, civil, and traffic signalization have been approved. Survey start date was 5/11/20. Scheddkvelitijesl once
survey is completed. Anticipate completion of survey by September 2020.

Chain Bridge Road at Wasp Lane| Route Number Status Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
123 Complete $.1M $.1M 2014 Bonds
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Fasceski, Jeff Design May-18 Aug-19
()
Lead Agency: Fairfax County Department of =
Scope Transportation = A Le-m-(tj- NA NA
- . ()
Install Rectangular Rapid Flashing |FC Project No:  ST-000005-002 = cquistion
Beacon (RRFB) and crosswalk on  |program: o Utility NA NA
in Bri 0 Relocation
Chain Bridge Road at Wasp Lane TPP No: 692
. nstruction Oct-19 Mar-20
Other Project No: Constructio
Construction substantially complete 3/3/20.
Chesterbrook Road Walkway from | Route Number Status Current Total Funding Type
Chesterford Way to Maddux Lane Estimate = Funding
(Mil $) (Mil $)
689 Complete $2.5M $2.5M c&l
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Turner, Latesa Design May-15 Feb-19
)
Lead Agency: Fairfax County Department of =
Scope Transportation = N Lan'?' Sep-17 Dec-17
Construct Sfoot concrete sidewalk ~ |FC Project No:  2G40-088-016 2 cquisttion
on the southside of Chesterbrook  |program: o Utility May-18 Jun-19
n Relocation
Road TPP No: 305
Construction May-19 Aug-20

Other Project No:

Construction substantially complete 8/11/20.
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Project

Status and Details

Funding and Schedule

Chesterbrook Road Walkway from
Forest Lane to North 41st Street

District(s):Dranesville

Scope
Construct walkway osouthside of
Chesterbrook Road

Route Number

689

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Project Initiation

Bicycle/Pedestrian
Hojatzadeh, Max

Fairfax County Department of
Transportation

2G40-088-071

239, 240

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$1.5M $1.5M C&l
Phase Start Date End Date
Design TBD TBD
@
>
= Land TBD TBD
() Acquisition
=
o Utility TBD TBD
n Relocation
Construction TBD TBD

Survey in progress. Survey anticipated to be complete 9/11/20. Schedule to be developed upon survey completion. Thidlgrejeetised to
incorporate a portion of former project 2G4IB88-070, Chesterbrook Road Walkway from North Albemarle Street to Forest Lane, into the sco
depending on the boundaries of local watersheds to be determined during hydraulic design.

Chesterbrook Road Walkway from
Maddux Lane to North Albemarle Stre

District(s):Dranesville

Route Number

689

Project Type:
Project Manager:
Lead Agency:

Scope
Construct walkway on southside of ~|FC Project No:
Chesterbrook Road Program:

TPP No:

Other Project No:

Status

Project Initiation

Bicycle/Pedestrian
Hojatzadeh, Max

Fairfax County Department of
Transportation

2G40-088-005

107, 239

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$ 1M $ 1M c&l
Phase Start Date End Date
Design TBD TBD
()
>
- Land TBD TBD
() Acquisition
<
o Utility TBD TBD
0 Relocation
Construction TBD TBD

Second survey naotification letter mailed 3/18/20. Survey in progress. Survey anticipated to be complete 9/11/20. Scleddéxétoped upon
survey completion. This project will be revised to incorporate a portion of former project-Q&81070, Chesterbrook Road Walkway from
North Albemarle Street to Forest Lane, into the scope depending on the boundaries of local watersheds to be determinagidiaritig

desian.

Coppermine Crossing to MerrybrooK

District(s): Dranesville

Scope
Improve FCPA faiweather crossing
to pedestrian bridge

Route Number

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

On-Hold

Bicycle/Pedestrian
Wells, Chris
Fairfax County Park Authority

2G40-086-011
HMSAMS
190.10

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$.2M
Phase Start Date End Date
Design TBD TBD
()
>
- Land TBD TBD
() Acquisition
=
3} Utility TBD TBD
0 Relocation
Construction TBD TBD

Project anticipated to be administered by FCP#ject funding deferred as part of the TPP update approved by the Board on 12/3/19. Projec

on hold until funding is identified.
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Other Project No:

Project Status and Details Funding and Schedule
Crestview Drive Walkway from Eldriddg Route Number Status Current Total Funding Type
Lane to Builders Road Estimate Funding
(Mil $) (Mil $)
2525 Project Initiation $ .6M $.3M TBD
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: TBD, To Be Determined Design TBD TBD
()
Lead Agency: Fairfax County Department of =
Scope Transportation = A La'm'?' TBD TBD
Construct walkway on the east side |[FC Project No:  DOT-000072 2 cquisition
of Crestview Drive Program: © Utility TBD TBD
n Relocation
TPP No: 195
Construction TBD TBD

Project funding was included as part of the TPP update approved by the Board on 12/3/19. Developing schedule for project scoping. Antici
completing scope and forwarding for design in FY2023

pate

Other Project No:

Crestview Drive Walkway from Ferri§ Route Number Status Current Total Funding Type
Avenue to Builders Road Estimate  Funding
(Mil $) (Mil $)
2525 Project Initiation $ .6M $.4M TBD
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: TBD, To Be Determined Design TBD TBD
o
Lead Agency: Fairfax County Department of =
Scope Transportation = A Le-m-(tj- TBD TBD
: . o
Construct walkway on the west side |FC Project No: ~ DOT-000073 = cquistion
of Crestview Drive Program: o Utility TBD TBD
0 Relocation
TPP No: 196
Construction TBD TBD

Project funding was included as part of the TPP update approved by the Board on 12/3/19. Developing schedule for project scoping. Anticipate
completing scope and forwarding for design in FY2023

Other Project No:

Davis Drive Bridge Route Number Status Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
Study $1649M  $21M NVTA Local
District(s): Dranesville Project Type: Secondary Road Phase Start Date End Date
Project Manager: Askarzadeh, Negin Design TBD TBD
[
Lead Agency: Virginia Department of =
Scope Transportation = N Lan'?' TBD TBD
Construct a 4ane roadway over the |FC Project No: ~ 2G40-148-000 2 cquisttion
Dulles Toll Road from Sunrise Valley [program: o Utility TBD TBD
Drive in Fairfax County to Innovation n Relocation
Avenue in Loudoun Count TPP No: 12
y Construction TBD TBD

Partial funding for feasibility study and preliminary design.-Kftkneeting held by VDOT in April 2019. Conceptual geometric design for two
alternatives is underway. The first geometric design comments review meeting was held 7/7/20. Draft geometric alignnaetiisipated by
fall 2020. A PIM is expected in winter 2021.
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Project Status and Details Funding and Schedule
Dolley Madison Boulevard Walkway| Route Number Status Current Total Funding Type
from East of Buchanan to Potomac Estimate = Funding
School Road/Georgetown Pike (Mil $) (Mil $)
123 On-Hold $ 3.5M
District(s):Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Bandy, Audra Design TBD TBD
o
Lead Agency: Fairfax County Department of =
Scope Transportation = A La'm'?' TBD TBD
Construct walkway on southside of |FC Project No:  2G40-088-068 2 cquisition
Dolley Madison Boulevard from Program: o Utility TBD TBD
existing walkway east of Buchanan n Relocation
to Potomac School TPP No: 231 Construction TBD TBD
Road/Georgetown Pike Other Project No:

Scoping completeRroject funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until fundin
identified.

Dolley Madison Boulevard Walkway| Route Number Status Current Total Funding Type
from Great Falls Street to McLean Estimate  Funding
Metrorail Station (Mil $) (Mil $)
123 Complete $2.757M  $2.757M CMAQ
District(s): Dranesville, Providence  |Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Lauretti, Francesco Design Mar-13 Jun-17
()
Lead Agency: Fairfax County Department of =
Scope Transportation = Le.m.d. Jul-16 Apr-17
Approximately 2,400 LF of multse ~ |FC Project No: ~ AA1400065-12 2 Acquisition
trail and sidewalk from Dolley Program: DCBPA o Utility Sep-16 Mar-19
Madison Boulevard/Great Falls TPP No: 0 Relocation
Street to McLean Metrorail Station : .
. nstri n Jan-19 Apr-20
Other Project No: DCBPA-065; UPC 103262 Constructio P

Construction substantially complete 4/8/20.

Dulles Rail Phase 2 Route Number Status Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
Construction $2778M  $2778M Federal
District(s): Dranesville, Hunter Mill Project Type: Transit Phase Start Date End Date
Project Manager: Coello, Martha Design Jul-13 Jun-15
)
Lead Agency: Metropolitan Washington =
Scope Airports Authority = A Lgn_(t:i_ Jul-13 Jan-16
Construct six new stations, three in |FC Project No:  DOT-000003 2 cquisition
Fairfax County, and extend Metrorail [program: © Utility Jul-13 Oct-16
from Wiehle Avenue to Ashburn TPP No: 2 Relocation
Station (Route 772) in Loudoun ’ Constructi Feb-14 TBD
County Other Project No: UPC 97226 onsfruction

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 20h®mitirdai§rbuild
schedule. The project is 98% complete. Herndon Station garage is com@etestruction ofnnovation Center Station garage was completed
June 2020. For further information, sk&p://www.dullesmetro.com Revenue service date will be established by the WMATA Board.
Substantial completion is anticipated by late 2020.
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Project

Status and Details

Funding and Schedule

Dulles Toll Road/Monroe Street

District(s):Dranesville, Hunter Mill

Scope
Pedestrian and bicycle bridge over
Dulles Toll Road

Route Number

267

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

On-Hold

Bicycle/Pedestrian
Delmare, Lauren

Fairfax County Department of
Transportation

2G40-086-006
HMSAMS

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$5.5M c&l
Phase Start Date End Date
Design Nov-16 Sep-17
(]
3 Land NA NA
() Acquisition
=
o Utility NA NA
n Relocation
Construction NA NA

Funded for feasibility study and cost estimates. Study complete. Project on hold until further funding is identified.

Frying Pan Road Widening from Rou
28 to Centreville Road

District(s): Dranesville, Hunter Mill

Scope

Widen Frying Pan Road to 6 lanes,
including intersection improvements
and pedestrian and bicycle facilities

Route Number

608

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

On-Hold

Secondary Road
Stevens, Daniel

Fairfax County Department of
Transportation

DOT-000043

54

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$ 54.3M
Phase Start Date End Date
Design TBD TBD
()
>
- Land TBD TBD
() Acquisition
<
o Utility TBD TBD
0 Relocation
Construction TBD TBD

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until fileditifieid. Frying
Pan Road is being analyzed as part of an ongoing VDOT study of the Route 28/Dulles Toll Road/Dulles Greenway interchisegpechéc to

be completed in fall 2020.

Georgetown Pike and Route 123

District(s): Dranesville

Scope

700 LF of oot SUP on eastside
Georgetown Pike south of Colonial
Farm Road and 350 LF efd®t
sidewalk on eastside of Route 123
and Potomac School Road

Route Number

193

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Complete

Bicycle/Pedestrian
Nabavi, Seyed

Fairfax County Department of
Transportation

2G40-087-011

31

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$.9M $.9M NVTA
Phase Start Date End Date
Design Apr-17 Jul-19
()
=]
- Land Aug-18 Feb-19
() Acquisition
c e
o Utility NA NA
n Relocation
Construction Sep-19 Apr-20

Construction substantially complete 4/10/20.
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Project

Status and Details

Funding and Schedule

Georgetown Pike Walkway Phase \|
from Utterback Store Road to Walker
Road

District(s):Dranesville

Scope

Tenfoot asphalt trail along
Georgetown Pike (Route 193) from
Utterback Store Road (Route 717) to
Walker Road (Route 681)

Route Number

193

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Study

Bicycle/Pedestrian
Steinhilber, Will

Fairfax County Department of
Transportation

ST-000024-008

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$.225M  $.225M OTHER
Phase Start Date End Date
Design Apr-20 Sep-20
()
3 Land NA NA
() Acquisition
=
o Utility NA NA
n Relocation
Construction NA NA

This study will determine the feasibility of constructing a-teat asphalt trail along Georgetown Pike from Utterback Store Road to Walker
Road. GIS level survey and analysis comparing north and south options is complete. North option is recommended by FQ®h Work
revisions to trail alignment, addition of crosswalks, and revised cost estimate based on comments from CPTED, thdickstantidhe
community. After revisions are complete, next step is to schedule a public meetina.

Great Falls Street Walkway from
Grande Lane to Haycock Road

District(s):Dranesville

Scope
Construct walkway on west side of
Great Falls Street

Route Number

694

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Project Initiation

Bicycle/Pedestrian
TBD, To Be Determined

Fairfax County Department of
Transportation

DOT-000076

201

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$.4M $ .4M TBD
Phase Start Date End Date
Design TBD TBD
()
>
- Land TBD TBD
() Acquisition
<
o Utility TBD TBD
0 Relocation
Construction TBD TBD

Project funding was included as part of the TPP update approved by the Board on 12/3/19. Scoping and initial coordimatiog), 1esd
developing schedule to complete scope which is expected in spring 2021.

Bridge to North West Street

District(s): Dranesville

Scope

Construct approximately 1,400 LF of
sidewalk and curb and gutter along
the east side of Great Falls Street

Great Falls Street Walkway from I-66

Route Number

697

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Construction

Bicycle/Pedestrian
Beall, James

Fairfax County Department of
Transportation

5G25-060-042

202

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$3M $3M 2014 Bonds
Phase Start Date End Date
Design Oct-15 May-19
)
=]
- Land Dec-17 Jul-18
() Acquisition
ey
o Utility Jan-19 Aug-19
n Relocation
Construction Aug-19 Jan-21

Construction bundled with project $I00036003 North West Street sidewalk. Construction 55% complete.
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Project

Status and Details

Funding and Schedule

Herndon Parkway from W&OD Trail t
Fairbrook Drive

District(s):Dranesville

Project Type:

Lead Agency:

Route Number Status

924 Land Acquisition

Bicycle/Pedestrian

Project Manager: Wells, Chris

Virginia Department of

Scope Transportation
Add approximately 2,106 of two- FC Project No:  DOT-000005
way cycletrack on south side of Program: HMSAMS
H Park

emdon Parkway TPP No: 190.08

Other Project No:

Total
Funding
(Mil $)

Current
Estimate
(Mil $)

$14.65M $3.739M

Phase
Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

Cé&l
Start Date End Date
Apr-17 Oct-19
Apr-19 Feb-20
May-19 TBD
Jul-19 Jul-20
Aug-20 Aug-21
Dec-20 Aug-22
Jun-21 Feb-23

Funding Type

Project incorporated into VDOT East Spring Street Widening project. Board approved agreement for partial constructioorfur2d81§9.
Schedule adjusted to match VDOT East Spring Street Widening project and current project estimate reflects the cost st BpMiQ Sdreet
project which has secured additional funding from other sources. Land acquisition is complete except for one parcel. V& Officens
handlina the acauisition of a temporary construction easement on the parcel which involves the W&OD trail.

Herndon Parkway/Herndon Metro
Entrance North

District(s):Dranesville

Route Number Status

924 Utility Relocation

Bicycle/Pedestrian
Wells, Chris
Town of Herndon

Project Type:
Project Manager:
Lead Agency:

Scope

Install midblock signalized FC Project No: ~ 2G40-086-005

crosswalk Program: HMSAMS
TPP No: 190.03

Other Project No:

Total
Funding
(Mil $)
$ .25M

Current
Estimate
(Mil $)
$5.8M

Phase
Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

C&l
Start Date End Date

Apr-17 Mar-18
May-18 Dec-19
Jan-20 May-20

Dec-20
Jun-20 Jun-21
Jan-21

Funding Type

Project location in Town of Herndon and being administered by the Town. Project adds ndloakidignalized crosswalk. Project incorporated
into larger project which includes bus bays and driver evtiganes funded by other sources. Current project estimate reflects overall project
cost and total funding reflects Fairfax County contributions for signalized crosswalk improvement. Utility relocatiorssprggtewly. Schedule
adiusted due to delavs coordinatina relocations with several utility companies simultaneously.

I-495 Express Lanes Northern Exteng

District(s): Dranesville, Providence

Scope

Extend Express Lanes approximately
3.5 miles along-495 between the
Route 123 interchange and the
Maryland state line at the American
Legion Bridge

Route Number Status
495 Design-Build
Project Type: Interstate
Project Manager: Xiong, Yuqing

Lead Agency: Virginia Department of

Transportation
FC Project No: DOT-000096
Program:
TPP No:

Other Project No: UPC 113414

Total
Funding
(Mil $)
$ 500M

Current
Estimate
(Mil $)
$ 500M

Phase
Design

Land
Acquisition
Utility
Relocation

Schedule

Construction

Funding Type

Federal, State, Private

Start Date End Date
Apr-18 TBD
TBD TBD
TBD TBD
Feb-21 Nov-24

NEPA process began June 2018 and two public meetings held in 2018 and 2019. Project team has been coordinating withBRDES and
regarding trails and stormwater management along the corridest&e agreement between Virginia and Maryland was announced in

November 2019 to rebuild the American Legion Bridge and expand beltway tolling. The public hearing scheduled in Marchr2@2bedaled
to fall 2020 due to the COWAI® pandemic. The public comment period is continuina and the deadline has been extended until further notice
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Project

Status and Details

Funding and Schedule

I-66 Inside the Beltway Eastbound
Widening Project

District(s):Dranesville

Scope

Widen 66 eastbound between the
Dulles Connector Road and Fairfax
Drive, including building new W&OD
bridge and direct access to West
Falls Church Metrorail Station

Route Number

66

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design-Build

Interstate
Xiong, Yuging

Virginia Department of
Transportation

DOT-000016

UPC 108424, 110629

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$ 125M $ 125M Federal, State
Phase Start Date End Date
Design Feb-16 May-19
()
=}
- Land Jun-18 Dec-19
() Acquisition
=
o Utility Jun-18 Dec-19
n Relocation
Construction Jun-18 Dec-21
Oct-21

The 166 EB widening project and W&OD Trail bridge over Lee Highway are progresseigedule and are expected to open by the end of
2020. Crews are working on the last stages of widening/shoulder paving®hdhind the temporary concrete barrier. The direct access ramp
to West Falls Church Metrorail Station is scheduled to be complete H202idl. Noise wall construction is still ongoing along both EB and WB

I-66.

Idylwood Road Walkway from

Friendship Lane to Stephanie Marie

Drive

District(s):Dranesville

Scope

Construct walkway on the north side

of Idylwood Road

Route Number

695

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Project Initiation

Bicycle/Pedestrian
Askarzadeh, Negin
Developer

DOT-000077

203

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$.3M $.3M Developer
Phase Start Date End Date
Design NA NA
o
3 Land NA NA
() Acquisition
c .y
o Utility NA NA
0 Relocation
Construction Sep-20 TBD
TBD

An 8foot asphalt walkway will be constructed by the developer. Development plan approved on 2/14/17. First subdivision platistriered
to the county in December 2019. The subdivision plan was disapproved in January 2020. The resubmission of subdivisiEexpplaesd in late
summer 2020. Construction schedule to be determined once subdivision plans receive county approval.

Innovation Avenue/Rock Hill Road to|
Innovation Center Metrorail Station

District(s): Dranesville

Scope

Construct approximately 310 LF of
8-foot concrete sidewalk on east
side of Innovation Avenue from
Innovation Metrorail Station to
Dulles Green Boulevard

Route Number

847

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Complete

Bicycle/Pedestrian
Marsh, Dennis

Fairfax County Department of
Transportation

2G40-086-012
HMSAMS
190.11

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$.425M  $.425M C&l
Phase Start Date End Date
Design Nov-17 Nov-19
()
=]
- Land Nov-18 Nov-19
() Acquisition
c e
o Utility NA NA
0 Relocation
Construction Dec-19 Apr-20
Mar-20

Construction substantially complete 3/19/20.
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Project

Status and Details

Funding and Schedule

Innovation Center Metrorail Station
Parking Garage

District(s):Dranesville

Scope

An approximately 2,030 space
parking structure, bus bays, bike
room, Kissand-Ride, and Metrorail
station pedestrian connection for
the Metrorail Silver Line

Route Number Status
Complete

Project Type: Transit
Project Manager: Coello, Martha
Lead Agency: Capital Facilities, DPWES
FC Project No:  TF-000021-001
Program:
TPP No: 20038

Other Project No:

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$52M $ 52M NVTA Local, C &I, ED
Bonds
Phase Start Date End Date
Design Nov-14 Aug-16
()
=}
- Land Jan-13 Oct-15
() Acquisition
=
o Utility TBD TBD
n Relocation
Construction Dec-16 Mar-20
Jun-20

All inspections have been completed and the MResidential Use Permit (NGRIUP) was issued in June 2020. Punch list work continues. The
garage will be opened for public use with the beginning of Silver Line Phase 2 revenue service.

Innovation Center to Arrowbrook

District(s):Dranesville

Scope

600 LF of muklpurpose, lighted trail
from the Arrowbrook Development

to Sunrise Valley Drive. HAWK Signal
installation across Sunrise Valley
Drive.

Route Number Status

Construction

Project Type: Bicycle/Pedestrian

Project Manager: Dresser, John

Lead Agency: Fairfax County Department of

Transportation
FC Project No:  2G40-086-007
Program: HMSAMS
TPP No: 190.06

Other Project No:

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$1.25M $1.25M c&l
Phase Start Date End Date
Design Jun-17 Dec-19
o
>
- Land Nov-18 Nov-19
() Acquisition
<
o Utility Dec-18 Apr-19
0 Relocation
Construction Feb-20 Sep-20
Apr-21

Final construction package was submitted to UDCD on 2/10/26cérgtruction meeting was held 4/28/20. Construction NTP issued 5/4/20.
Construction is 50% complete. VDOT agreed to accept maintenance responsibility for the HAWK signal. Completion datedvele revis
delays in signal and light pole equipment deliveries.

Innovation Station North Side
Neighborhood Access

District(s): Dranesville

Scope

Add shareeuse path and lighting
between Innovation Center
Metrorail Station, Farougi Court,
and Apgar Place

Route Number Status

Project Initiation

Project Type: Bicycle/Pedestrian

Project Manager: Shahnaj, Sonia

Lead Agency: Fairfax County Department of

Transportation
FC Project No: 2G40-086-016
Program: HMSAMS
TPP No: 190.15

Other Project No:

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$8.81M $8.81M C&l
Phase Start Date End Date
Design TBD TBD
()
>
- Land TBD TBD
[0} Acquisition
=
3} Utility TBD TBD
0 Relocation
Construction TBD TBD

Study complete. Project funding was included as part of the TPP update approved by the Board on 12/3/19. Project scogiegsrapd will
be forwarded to TDD for design in fall 2020.
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Project Status and Details Funding and Schedule
Kirby Road Walkway from Birch Road| Route Number Status Current Total Funding Type
Ivy Hill Drive Estimate = Funding
(Mil $) (Mil $)
695 Complete $1.61IM $1.61M C&l
District(s):Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Turner, Latesa Design Mar-15 Nov-18
o
Lead Agency: Fairfax County Department of =
Scope Transportation = A La'm'?' Feb-17 Sep-17
Construct 6foot concrete sidewalk  [FC Project No:  2G40-088-017 E cquisition
on north side of Kirby Road Program: o Utility NA NA
n Relocation
TPP No: 143
i Feb-19 .
Other Project No: Construction Apr-20
Mar-20
Construction substantially complete 3/27/20.
Kirby Road Walkway from Route Number Status Current Total Funding Type
Chesterbrook Elementary School to Estimate  Funding
Halsey Road (Mil $) (Mil $)
695 Bid Advertisement $1.2M $1.2M 2014 Bonds
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Turner, Latesa Design Apr-16 Mar-20
o
Lead Agency: Fairfax County Department of - Jul-20
Scope Transportation = A Le-m-(tj- Dec-18 Apr-19
; . o
Construct approximately 520 LF of [FC Project No:  ST-000036-010 = cquistion
concrete sidewalk, including curb Program: o Utility Aug-19 May-20
i 0 Relocation )
ar_1d gutter, along the south side of TPP No: 140 Jul-20
Kirby Road . Construction Apr-20 Dec-20
Other Project No:
Sep-20 Jun-21

Second final plans submitted for review 5/4/20. VDOT permit application submitted 7/8/20 and received 8/7/20. Centurybiekecbm
relocations except for manhole to be adjusted to grade during walkway construction. Washington Gas relocations comptetie. &tjhsted
due to additional time required to complete utility relocations and to obtain final design approval. Project constructthedowith Project
ST000036011 Kirby Road WalkwaWalsey Road to Franklin Avenue.

Kirby Road Walkway from
Chesterbrook Road to Mori Street

District(s): Dranesville

Scope

Construct approximately 1,300 LF of
5-foot concrete sidewalk along the
east side of Kirby Road

Route Number

695

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Bicycle/Pedestrian
Turner, Latesa

Fairfax County Department of
Transportation

2G40-088-069

238

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$2.5M $2.5M c&l
Phase Start Date End Date
Design Mar-18 Apr-21
3 Jun-21
=]
o Land May-20 Dec-20
o Acquisition Nov-20 Jun-21
ey
o Utility Jan-21 Jul-21
0 Relocation Apr-21
Construction Jul-21 Jun-22

Advanced prdinal submission received 5/29/20. Piieal design plans distributed for review 7/27/20. VDOT has initiated a signal project at th
intersection of Kirby Road and Chesterbrook Road; coordination is ongoing. Utility relocation design in progress.
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Project

Status and Details

Funding and Schedule

Kirby Road Walkway from Halsey Ro
to Franklin Avenue

District(s):Dranesville

Scope

Construct approximately 1,300 LF of
concrete sidewalk, including curb
and gutter, along the south side of
Kirby Road

Route Number

695

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Bid Advertisement

Bicycle/Pedestrian
Turner, Latesa

Fairfax County Department of
Transportation

ST-000036-011

141

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$1.65M  $1.65M 2014 Bonds
Phase Start Date End Date
Design Apr-16 Mar-20
e Jul-20
3 Land Dec-18 Aug-19
() Acquisition
=
o Utility Aug-19 May-20
n Relocation Jul-20
Construction Apr-20 Dec-20
Sep-20 Jun-21

Washington Gas utility relocations in progress. Second final plans submitted for review 5/4/20. VDOT permit applicatttedst/i/20 and
permit received 7/14/20. VPDES permit application submitted to LDS on 7/8/20. Schedule adjusted due to additional tigtkteeqoimplete
utility relocations and to obtain final design approval. Project construction bundled with Proj@€&0886010 Kirby Road Walkway
Chesterbrook Elementary School to Halsey Road.

Other Project No:

Kirby Road Walkway from Ivy Hill Driy Route Number Status Current Total Funding Type
to Corliss Court Estimate  Funding
(Mil $) (Mil $)
695 Complete $1.565M $ 1.565M C&l
District(s): Dranesville Project Type: Bicycle/Pedestrian Phase Start Date End Date
Project Manager: Turner, Latesa Design Mar-15 Nov-18
o
Lead Agency: Fairfax County Department of =
Scope Transportation = A Le-m-(tj- Feb-17 Jun-17
: . o
Construct &foot concrete sidewalk ~ |[FC Project No:  2G40-088-018 = cquistion
on north side of Kirby Road Program: o Utility NA NA
0 Relocation
TPP No: 142
i Feb-19 .
Other Project No: Construction Apr-20
Mar-20
Construction substantially complete 3/27/20.
Kirby Road/Old Dominion Road Route Number Status Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
695 On-Hold $ 10.7M
District(s): Dranesville Project Type: Secondary Road Phase Start Date End Date
Project Manager: TBD, To Be Determined Design TBD TBD
[
Lead Agency: Fairfax County Department of =
Scope Transportation = N La}n‘?‘ TBD TBD
Improve intersection safety and FC Project No: ~ 2G40-087-013 2 cquisttion
geometry including extension of Program: o Utility TBD TBD
turn lanes and additional pedestrian n Relocation
facilities P TPP No: 33
Construction TBD TBD

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project on hold until funditified.ide
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Project

Status and Details

Funding and Schedule

Lewinsville Road and Spring Hill Rog

District(s):Dranesville

Scope

Alternatives analysis to improve
traffic flow and safety, add
pedestrian crosswalks

Route Number

694

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Study

Secondary Road
Stevens, Daniel

Fairfax County Department of
Transportation

2G40-087-014

34

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$17.6M $ .144M NVTA Local
Phase Start Date End Date
Design Jan-17 Aug-20
e Oct-20
3 Land TBD TBD
() Acquisition
=
o Utility TBD TBD
n Relocation
Construction TBD TBD

Four alternatives were developed with a hilgivel screening process and presented at a community meeting in May 2018. Two alternatives
advanced for detailed traffic analysis and plan development, and were presented in June 2019. Schedule adjusted duertaduitolrfal
public involvement following meeting in June 2019. Public information meeting expected to be held in September 2020 ¢pfireairnin
proposed alternative. Study anticipated to be completed October 2020.

Lisle Avenue Walkway from Griffith
Road to Peabody Drive

District(s):Dranesville

Scope

Construct approximately 870 LF of
5-foot concrete sidewalk along the
east side of Lisle Avenue

Route Number

2724

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Bicycle/Pedestrian
Zahirieh, Shahla

Fairfax County Department of
Transportation

2G40-088-044

147

Current Total Funding Type
Estimate  Funding
(Mil $) (Mil $)
$.7M $.7M c&l
Phase Start Date End Date
Design Aug-18 Apr-21
()
>
S Land Aug-20 Mar-21
() Acquisition
c e
(] Utlllty Jan-21 Mar-21
0 Relocation Jun-21
Construction May-21 Feb-22

Second prdinal design in progress. Final project plats complete. LAD NTP on hold until secdindlgyan submission. Project scope was
expanded to address drainage complaints from the neighborhood. An existing drainage pipe will be upgradedificdn®36inch to ensure
adequate capacity. Coordination with Washington Gas and Fairfax Water is underway.

Magarity Road from Ware Road to
Peabody Drive

District(s): Dranesville

Scope

Provide 2,300 LF offgot wide
asphalt walkway on south side of
Magarity Road, and 250 LF on north
side at school.

Route Number

650

Project Type:
Project Manager:
Lead Agency:

FC Project No:
Program:

TPP No:

Other Project No:

Status

Design

Bicycle/Pedestrian
Dresser, John

Fairfax County Department of
Transportation

2G40-088-025

150

Current Total Funding Type
Estimate = Funding
(Mil $) (Mil $)
$4M $4M C&l
Phase Start Date End Date
Design Sep-17 Nov-21
()
=]
- Land Feb-21 Oct-21
() Acquisition
=
o Utility Nov-21 Mar-22
n Relocation
Construction Apr-22 Apr-23

Scope changes include the addition of new crosswalks and refuge islands, adding a buffer strip, and adding a walkwagchoad ftontage.
The second intermediate design plans were distributed for review 3/6/20. VDOT review comments for the second intermediateetes
received 4/30/20. Utility relocation coordination in progress. Advancefipad plans received 7/27/20 are under review.
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